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Oak Ridge
SNF Strategy

o Complete five SNF shipmentsto INEEL.
e Close out the DOE-ORO EM SNF Program.



Oak Ridge
FY 2001 Progress

o Completed SNF Vulnerability Resolution in
September 2000.

o Completed SNF retrievalsin February
2000.



Oak Ridge
FY 2001 Progress

Preparing to Decon Storage Position Retrieval of SNF Package
for Vulnerability Resolution from SWSA 5N



Oak Ridge
FY 2001 Progress

e Submitted SAR Addendum to NRC in
November 2000.

* Responded to NRC Request for Additional
Information.

e CoC expected in September 2001.



Oak Ridge
FY 2001 Planned Activities

« Currently working to complete repackaging
last, most difficult fuels.

* Plan to complete OR SNF repackaging
activities and return SNF canistersto interim
storage in September 2001 awaiting shipment
to INEEL.



Oak Ridge
FY 2002 Planned Activities

o Complete fabrication of sealed inner
container (basket) for TN-FSV cask.

e Complete readinessto ship SNFto INEEL.
o Complete first SNF shipment to INEEL.



Oak Ridge
SNF |ssues

e Challenges in making cross-country SNF
shipments.

* Regulators have expressed concerns about
any delay in FFA milestone to complete OR
SNF shipments.

* INEEL readinessto receive Oak Ridge SNF.



